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1-8  Updating Projects for Advertisement
Caltrans updates project development standards and procedures on a continual basis
which results in the need to routinely evaluate projects for conformance with the latest
requirements.  This is especially true when the construction phase of the project does not
commence soon after PS&E approval.  Projects that do not advertise in a timely manner
after the PS&E phase are considered shelf projects.

Shelf projects that are re-activated must be evaluated for conformance with the most
current requirements prior to advertisement.  The consultant, in close coordination with
the OSFP Liaison Engineer, must perform this evaluation.  The Liaison Engineer will
make the final determination of the extent of revisions required.  All elements of the
PS&E package are subject to updating to current requirements including plans, Special
Provisions, Foundation Reports, structural calculations, etc.

The extent of the evaluation for conformance will depend on the length of time the
project was shelved and on the significance of the change in requirements.  Generally,
projects where the construction phase begins within six months after PS&E approval will
not require this evaluation unless necessitated by a significant requirement change
(typically new design criteria or special provisions).  Projects on the shelf for more than
six months will require an evaluation.  The longer the project is shelved, the more
extensive the revisions are likely to be.  In some cases, redesign and review cycles will be
required.

Sponsoring agencies and consultants must make allowances in project schedules and
budgets to account for evaluating and updating shelf projects.  Timely contact with the
liaison engineer is strongly encouraged when shelf projects are re-activated.  This is so
that the extent of updates can be determined, developed, and incorporated in a timely
manner before the construction contract is advertised.

Necessary updates that are not made before advertisement must be incorporated into
construction contracts by addendum or contract change order.


